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General Project Information

Project ID:
Name:
Type:
Subtype:
Status:
Start Date:
End Date:
Purpose:
Objective:

Comments:
Outcome:

ARRA_Project18F wtdw

ARRA 18F BCPC Supplemental WQM Plan Funding Grant 2P-00E73201
Grant Project

ARRA Pass Through Project

ACTIVE

12/16/2009

09/30/2010

WQM Planning and related activities

The CIR (Color Infrared Imagery) Pilot Project is a proposal to obtain color infrared imagery (CIR) in order to expand Brown
County, Wisconsin resources used when identifying wetlands within the county.
The total budget for the grant is $10,000.

BCRPC Contract - Supplemental funds for water quality planning in designated management areas; update Urban Service
Area maps; contract with Brown County Regional Planning Commission.

Since this is a pilot study, Brown County staff will verify the accuracy of the CIR photography through on-site field visits at
randomly selected wetland sites. The project is needed for several reasons. First, this project will serve as an additional
database to be used in conjunction with the existing Wisconsin Wetland Inventory was created in 1978. Updated CIR wiill
allow Brown County to complete several projects.

The CIR will allow developers, local officials, and county staff access to more precise information on the location of wetland
boundaries. CIR imagery would be utilized in the

decennial land use inventory which Brown County will conduct in 2010. Additionally, the data will be utilized to evaluate the
long-term effectiveness of SSA planning in

protecting wetlands and other ESAs. The creation of CIR will increase data sharing efficiencies between Brown County and
the Wisconsin Department of Natural Resources.

Finally, the data will potentially be used in future updates of the Brown County Sewage Plan in 2012.

Project Statuses

Date
03/31/2010

06/30/2010

Comments

Work was done on the project in relationship to evaluating the best
set of air photographs to use for the project. At the time the project
was proposed, a set of air photographs that are about 1-2 years old
was available for purchase from a private vendor. At the present
time, Brown County is preparing to create a new set of 2010 air
photographs.

Status
0-25% Complete

Reported By
LISA HELMUTH

The CIR Grant staff is in the process of determining if the new
2010 air photographs would be a better fit for the project, or if the
2010 air photographs would include a tree canopy that may block
ground level wetlands from being identifiable.

Although discussions have taken place regarding this topic, Brown
County is not seeking any reimbursement for work performed
related to the CIR Pilot Project at this time.

Work was done on the project in relationship to evaluating the best
set of air photographs to use for the project. At the time the project
was proposed, a set of air photographs that are about 1-2 years old
was available for purchase from a private vendor. At the present
time, Brown County is preparing to create a new set of 2010 air
photographs.

Peter Schleinz 50-75% Complete

The CIR Grant staff is in the process of determining if the new
2010 air photographs would be a better fit for the project, or if the
2010 air photographs would include a tree canopy that may block
ground level wetlands from being identifiable.

Although discussions have taken place regarding this topic, Brown
County is not seeking any reimbursement for work performed
related to the CIR Pilot Project at this time.

Page 1


http://prodoasjava.dnr.wi.gov/swims/viewPlan.do?id=31093505
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Project Status Detail

Question
1. Reporting Timeframe (Q1 (Oct-Dec), Q2 (Jan-Mar), Q3 (Apr-
June), Q4 (July-Sept):
2. Amount expended this time period:

3. Subcontracts or subgrants awarded this period:
4. Number work hours created or maintained to date:
5. Work accomplished this reporting period:

6. Work goals for coming reporting period:

7. Overall project status:

8. WDNR Question: Job equivalent Created

Answer
FFY10 Q3

Brown County is not seeking reimbursement for work performed related to
the CIR Pilot Project at this time.
None at this time.

36

Best possible set of photographs for project was selected. Air
photographs were flown in spring of 2010. Price for mapping products to
be specifically created for CIR Pilot Project was to be approximately
$3,500.

Purchase mapping product for use for the project. Begin process of
verifying mapping product accuracy.

The project air photos have been flown. Staff is awaiting final pricing for
purchase of the higher quality project product so accuracy review can
begin. Because product is coming later in the year than was expected
with the lower quality product, a three month extension to the overall
project grant timeline will be requested. Project completion = 50%.

People
Name Role Status Start Date End Date Organization Comments
HELMUTH, LISA D PROJECT_OFFI ACTIVE 03/31/2010 Wisconsin DNR
Schleinz, Peter COORDINATOR ACTIVE 03/31/2010 Brown County Planning
Commission
Actions
Action Detailed Description Start Date End Date Status

Grant Awarded

Monitoring Stations
Station | Name
Assessment Units

WBIC Segment Local Name

Lab Account Codes

Account Code Description
Forms
Form Code Form Name
Methods
Method Code Description

Fieldwork Events
Start Date Status Field ID

Documents

Title Description
ARRA 18F BCPC

10/03/2009  12/31/2099 IN_PROGRESS

Comments

Official Name

Start Date End Date

Station ID Station Name

Author Published Comments
WDNR
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http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=83638
http://prodoasjava.dnr.wi.gov/swims/viewCollectorInfo.do?id=10096338
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538776
http://prodoasjava.dnr.wi.gov/swims/viewAction.do?id=33535941
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Title Description Author Published = Comments

Supplemental WQM Plan

Funding Contract

ARRA 18F BCPC WDNR 02/25/2010
Supplemental WQM Plan

Funding Project Description

ARRA_18F_Q2FFY10_Repo WDNR 04/28/2010
rt

Budget
Code Description Quantity  Units Unit Cost
OTHER Other Contracts 1 $10,000.00
Test Code Description Test Group # Planned Unit Cost

Total SLOH Lab Costs: $0.00
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Total Cost
$10,000.00

Total Cost


http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538776
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=33538758
http://prodoasjava.dnr.wi.gov/swims/downloadDocument.do?id=34910672

